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Activities Completed in August 

• Gain approval from Town Council for first draft policy context at 6th August meeting - Complete 

• Obtain housing type information from Shropshire Planning Team. - Complete 

• Submit 1st Draft planning context to Shropshire Planning department in early August, incorporating 
any comments from Town Council and steering Group.- Complete 

• Submit detailed brief based on above Plan to Planning consultant to produce more detailed 
document for consultation.- Outstanding 

• Gain permissions for map use to allow Newsletter release in September Clarion – or revise and 
issue results without map.- Complete – using original map. 

• Complete planning for consultation, including town meeting (Parish Hall Friday 5th October 7pm) 
plus social media and website, posters etc. – Partially completed Venue booked, Clarion article, 
newsletter complete. Posters and social media to do. 

• Continue work on policy development for areas identified within the plan EG Community 
Transport, Youth Hub, Environmental policies, Health and Wellbeing Strategy. Partially completed 
Good progress on Community Transport and Youth Hub, some work on Environment. 

• Develop results presentation and outline policy recommendations for community groups – 
Outstanding 
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Project Objectives: 

• Develop a Neighbourhood Plan for Cleobury Mortimer Town Parish that fully engages with the 
community to find out what residents and businesses of the town want for the period to 2026 and 
is approved by referendum. 

• Ensure the plan is “adopted” and “made” by Shropshire County Council Planning Department so 
that it is written into Planning Law. 

Critical Success Factors: 

SHORT TERM (3 months) 

• Have a draft plan in place ready for consultation, structured to meet planning needs 

• Plan consultation on draft plan 

• Work up draft policy projects and supporting papers. 

• Achieve Memorandums of Understanding on key development projects 

• Develop second draft of plan following consultation  

LONG TERM (3-12 months) 

• Plan prepared for submission for examination by Shropshire planning and an independent 
assessor. 

• Have a referendum planned and completed  
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Activities Planned for September 

• Submit detailed brief for Plan to Planning consultant to produce more detailed document for 
consultation. 

• Complete Results presentation and get out to community groups. 

• Complete planning for consultation, including town meeting (Parish Hall Friday 5th October 7pm) 
plus social media and website, posters. 

• Continue work on policy development for areas identified within the plan EG Community 
Transport, Youth Hub, Environmental policies, Health and Wellbeing Strategy. Draft documents for 
each initiative and start to identify Memorandum’s of Understanding to underpin initiatives. 

• Start work on policy papers in line with consultant’s templates. 

• Investigate possibility of a Landscape and Character Assessment study and it’s potential 
sponsorship by Mawley Hall Estate to complement their work. 

• Seek feedback on draft plan from Shropshire Planning. 

 

Issue Log of new and emerging issues 

Issues Description: Impact: Action: 

Existing issues    

Business Plans 
and 
Memorandum’s 
of 
Understanding 
(MOU’s) required 
in short time 
scale: 

Youth Hub 

Community 
Transport 

To support land allocation, a level 
of detail is required which requires 
an outline business case and or a 
MOU between the relevant parties:  

Youth Hub – Lead (SMYP) RB 

Community Bus Service – Lead JB 

This requires 
considerable work to 
take place in next 3 
months and 
agreement by a range 
of bodies, which 
always takes time. 

Community Transport: 
Draft concept paper 
(completed). Outline 
Budget and Consult 
CCCand Lacon Childe. 
Seek Grant Funding 
opportunities. 

Youth Hub: More 
detailed description 
completed.Develop 
outline costings and 
identify potential funding 
sources. 

Draft MOU’s and identify 
routes to gaining 
signatures. 

Need responses 
from School 
response to 
proposals 

The end of term has come at the 
wrong time for gaining reasonable 
responses from Lacon Childe and 
the Academy. This could hold up 
potential plans to which they are a 
party. 

Potential weakness in 
plans or delays in 
publishing of plan.  

Seek to proceed on 
basis of agreement to 
plans and try and catch 
up when available. 

No new issues 
this month. 

   

    

NB New Issues in Red – Resolved issues removed month after. 


