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Activities Completed in September 

• Submit detailed brief for Plan to Planning consultant to produce more detailed document for 
consultation. - Completed 

• Complete Results presentation and get out to community groups.- Decided to not do given 
Newsletter content. 

• Complete planning for consultation, including town meeting (Parish Hall Friday 5th October 7pm) 
plus social media and website, posters. - Completed 

• Continue work on policy development for areas identified within the plan EG Community 
Transport, Community Hub, Environmental policies, Health and Wellbeing Strategy. Draft documents 
for each initiative and start to identify Memorandum’s of Understanding to underpin initiatives. – 
Progress on Community Hub and Community Transport and Environment policies.  

• Start work on policy papers in line with consultant’s templates. – Not yet started 

• Investigate possibility of a Landscape and Character Assessment study and it’s potential 
sponsorship by Mawley Hall Estate to complement their work. – Meetings set, to Do 

• Seek feedback on draft plan from Shropshire Planning. – Outstanding 

• Check approach to tree policy with Tree Officer - Complete 
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Overall Project RAG Status: 
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Reason for RAG Status Change:  Change back to green with results published and action plans in 
place on key risks. 
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Project Objectives: 

• Develop a Neighbourhood Plan for Cleobury Mortimer Town Parish that fully engages with the 
community to find out what residents and businesses of the town want for the period to 2026 and 
is approved by referendum. 

• Ensure the plan is “adopted” and “made” by Shropshire County Council Planning Department so 
that it is written into Planning Law. 

Critical Success Factors: 

SHORT TERM (3 months) 

• Consultation on key policy elements/options of second draft plan. 

• Work up draft policy projects and supporting papers. 

• Achieve Memorandums of Understanding on key development projects 

• Develop third draft of plan following consultation  

LONG TERM (3-12 months) 

• Plan prepared for submission for examination by Shropshire planning and an independent 
assessor. 

• Have a referendum planned and completed  
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Activities Planned for October 

• Carry out Public consultation on 5th October and record feedback and implications 

• Seek contact with Shropshire Planning to discuss: 
o Commission a Landscape Character Assessment 
o How to undertake Site Assessment criteria, approach, timescales, approach to the 

modified boundary,, timing of likely CIL payments, viability of affordable housing, agree 
that the affordable housing can include 20% 2 bed bungalows 

o Confirm whether a policy on charging electric cars is necessary or will Shropshire do this 

• Explore possibility of reaching an agreement with local landowner to provide a site for hub at 
below market rate or free for the Community Hub. 

• Explore other sites for the Hub based on gifted or low cost land. 

• Start work on a fuller more costed out version of the Community Hub 

• Agree space requirement with Town Council for Cemetery and how it fits in with NDP and site 
allocation. 

• Meet with Highways Authority to ensure that the proposed  we have identified are supported. 

• Gain a letter from the Primary School Head detailing the problems during drop off/ pick up time 

• Arrange a speed survey with the police in support of the speed limit extensions. 

• Work further on the community Transport proposal and whether school will be involved and/or 
whether it will be a partnership with SMYP. 

• Confirm whether the school wishes to re-locate and when. Currently lack of plan suggests it is not 
for this round of planning. 

 

Issue Log of new and emerging issues 

Issues Description: Impact: Action: 

Existing issues    

Business Plans 
and 
Memorandum’s 
of 
Understanding 
(MOU’s) required 
in short time 
scale: 

Youth Hub 

Community 
Transport 

To support land allocation, a level 
of detail is required which requires 
an outline business case and or a 
MOU between the relevant parties:  

Youth Hub – Lead (SMYP) RB 

Community Bus Service – Lead JB 

This requires 
considerable work to 
take place in next 3 
months and 
agreement by a range 
of bodies, which 
always takes time. 

Community Transport: 
Draft concept paper 
(completed). Outline 
Budget and Consult 
CCCand Lacon Childe. 
Seek Grant Funding 
opportunities. 

Youth Hub: More 
detailed description 
completed.Develop 
outline costings and 
identify potential funding 
sources. 

Draft MOU’s and identify 
routes to gaining 
signatures. 

Need responses 
from School 
response to 
proposals 

No responses have been received 
to e-mails on planning issues of 
School movement, Community Hub 
and Community Transport 
proposals and the Schools 
intentions. 

Potential weakness in 
plans or delays in 
publishing of plan.  

May need to try other 
methods or change/ 
drop plans. 

Make further contact as 
a matter of urgency. 
Pursue plans without the 
school in the meantime. 

Timing will have 
to be revised to 
fit in with as yet 
unknown land 
allocation by 
SCC Planning  

Land allocation takes up a lot of 
planning resource and will need to 
be scheduled in alongside work o 
the Local Plan partial review. 

We will not be in 
charge of the timetable 
any longer. We will 
definitely miss a 
March/April 
referendum timetable. 
Makes the plan more 
defensible. 

Seek meeting with 
Shropshire Planning to 
commence and discuss 
timing and approach. 
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A Landscape 
Character 
assessment will 
be needed and 
be applied for to 
support wildlife 
corridor 
protection. 

Protecting the wildlife corridors will 
be greatly strengthened by 
undertaking one of these 
assessments. 

Such an assessment 
takes time and cost 
circa £20k, but is 
potentially grant 
fundable. 

Meet with Shropshire 
planning and apply to 
AECOM for funding via 
Locality (Providers of 
existing grant) 

The public 
preference 
appears to hold 
little wait in land 
allocation for 
planning. This 
will upset some 
people if we 
don’t get the 
allocation they 
want. 

It was not known to the team until 
now that public opinion via the 
survey would be only one of the 
site allocation criteria that can be 
formally used for site assessment.  

The level of legal challenge can also 
be weighty even with clear criteria 
and evidence of public preference. 

Public perception will 
have been shaped by 
the Big Cleobury 
Survey and 
Newsletters which 
have made a play of 
the importance of 
public opinion of siting 
of building. We can 
use criteria to steer the 
process to where we 
want development but 
in the end the 
objective criteria 
depend on the most 
appropriate place to 
build guided by fairly 
strict County Planning 
rules. 

Play down public 
influence from hereon in 
and play up the 
objective criteria. 

NB New Issues in Red – Resolved issues removed month after. 


