

# Neighbourhood Plan – Timeline July 2019

**Jun 17  
- Sep 17**

Initiation and  
consultation

**Oct 17  
- Mar 18**

Fact Find,  
Town Plan  
Meeting,  
Vision for  
Town

**Apr 18  
– Sep 18**

Big Cleobury  
Survey &  
Policy  
development

**Oct 18  
– Mar 19**

1<sup>st</sup> draft plan,  
Consultation  
– Liaise with  
landowners

**Feb – Jul 19**

Land Allocation and  
negotiating with  
landowners.  
Detailed policy  
development.  
Housing needs  
survey.

**Aug – Sep 19**

Outline  
agreement with  
Land Owners and  
relay key points of  
plan to residents  
via newsletter.  
Draft detailed  
plan.

**Oct19 – Jan 20**

Finalise draft plan  
with Shropshire  
LPA.  
Public consultation on  
plan - make amends  
and finalise plan for  
submission and  
scrutiny

**Feb > 2020**

External scrutiny  
of plan. Finalise  
amends  
Public  
referendum. If  
approved – Made  
into planning law