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Activities Completed in June 

• Complete analysis of Survey and qualitative input. - Complete 

• Compile most of the desk research data needed – Some Outstanding 

• Finalise policy ideas with evidence references – First draft complete 

• Brief Planning Consultant so that they can produce a first draft plan for review by the team. - 
Completed 

• Complete grant application for remainder of grant not used last financial year – Completed  

• Hold re-election for chair of task and finish group – Deferred as meeting cancelled 

• Plan consultation of draft plan - Outstanding 

• Begin publishing highlights  of survey results – Started at Festival and Local Joint Council LJC 

• Produce issue 2 of the Newsletter and begin distribution - Outstanding 

• Continue work on policy development for areas identified within the plan EG Community 
Transport, Youth Hub. – Ongoing 

• New recruit inducted (Liam Roberts) 

• Met with Land Agent (Halls) acting for the majority of land offered for development – Positive 
response from land owner whose land is in the areas most favoured by the survey for development. 

• Tree Group being formed, led by Kit Smith, Consulted with Church Stretton who are advanced in 
this process 
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Project Objectives: 

• Develop a Neighbourhood Plan for Cleobury Mortimer Town Parish that fully engages with the 
community to find out what residents and businesses of the town want for the period to 2026 and 
is approved by referendum. 

• Ensure the plan is “adopted” and “made” by Shropshire County Council Planning Department so 
that it is written into Planning Law. 

Critical Success Factors: 

SHORT TERM (3 months) 

• Developing data gathering from National and County stats. 

• Complete analysis of The Big Cleobury Survey and Qualitative engagement meetings with 
individuals, community groups and businesses. 

• Have a draft plan in place ready for consultation, structured to meet planning needs 

• Plan consultation on draft plan 

LONG TERM (3-12 months) 

• Consultation should provide amendments and a plan prepared for submission for examination by 
Shropshire planning and an independent assessor. 

• Have a referendum planned and completed  
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• Plastics Reduction Group established and working on discovery and recommendations 

Activities Planned for July 

• Identify any outstanding data collection, desk research needs 

• Follow up on Grant application 

• Hold re-election of chair 

• Plan consultation of draft plan – Outstanding 

• Review consultants first draft policies as written up from brief 

• Produce issue 2 of the Newsletter and begin distribution - Outstanding 

• Continue work on policy development for areas identified within the plan EG Community 
Transport, Youth Hub, Environmental policies, Health and Wellbeing Strategy 

• Update the Q&A 

• Write article for Clarion – staged release of results and recommendations 

• Develop results presentation and outline policy recommendations for community groups 

• Secure meeting with Planning department as part of Shropshire consultation on Local Plan partial 
review. 

 

Issue Log of new and emerging issues 

Issues Description: Impact: Action: 

Existing issues    

Capturing input 
from those 
without a vote 
but key stake in 
Cleobury and 
the use of its 
facilities. 

Those under 18 are the future of 
Cleobury but will not get the vote.  

Businesses provide services and 
some pay taxes but do not get to 
vote. 

Those on Caravan and Static home 
sites are a significant body of 
people who use the services but 
many do not get a vote. 

Surrounding Parishes use the 
School, Medical Centre, shops and 
facilities but do not contribute 
financially or get a vote 

Planning is based 
around Cleobury being 
a Key Market Town. It 
has to provide the 
services to sustain 
itself and be capable 
of serving the broader 
community who use it. 
To accept further 
growth it needs to both 
understand the impact 
of growth in 
surrounding parishes. 

Ensure consultation with 
these groups. Consider 
a planned parallel vote 
for these communities. 
This will be non-binding 
but informative and 
recognise them as 
stakeholders. 

Strategic Land 
Allocation map 
errors 

We have identified one definite 
error in the map issues as part of 
local plan. Clarvers land is 
incorrectly drawn showing some 
land not offered for development 
as well as not showing land that 
was offered.  

Catholic Church Land still showing 
as being offered for development. 
Planners have now confirmed this 
as withdrawn 

Without amendment 
we could be using an 
incorrect map in our 
assumptions and 
survey which would 
damage credibility of 
the process. 

Approaching Senior 
Planner to point out and 
obtain a corrected or at 
least clarified map for 
our use. – Not achieved 
Some conflict on 
Facebook related to 
Clarvers Field. 

Get updated plan for 
final publication. 

 

Gaps in Data BT for Broadband and Lack of 
detailed data for Mobile coverage 
and Severn Trent have not 
responded to requests. 

Gaps in data that we 
will need for policy 
development and 
report. 

Keep probing. Seek 
alternative sources. 

Delays in 
meeting with 
Planning 
Department 

A meeting was offered but at short 
notice and other Councillors could 
not attend. 

Not able to test policy 
areas and plans and 
correct maps. Could 
cause delays 

Press for revised 
meeting date in July or 
early August. 

 


